COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 18/ 2018

ESTI MATE SUMVARY 12:33: 14
CONTI D C21254 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 21254- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.0 DAYS TIVE ALLOW 157 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TIME:  86. 62 ORI G TIME ALLOW 101 WORK DAYS
PROJECT NO. STAO67A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAMVE OF ROAD:
PRQJECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 04/ 23/ 2018 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/01/2017 DATE ACCEPTED
West i nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,003, 674.84 PARTI Cl PATI NG $ 9,576,699.38 $ 176, 026. 08
AWARD PRQIJECT AMT: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 87.03% TOTAL EARNI NGS 9,576, 699. 38 176, 026. 08
FUNDS AVAI LABLE: $ 1,426,975.46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,576, 699. 38 176, 026. 08
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 156, 004. 21 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9,420, 695. 17 176, 026. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 9,420, 695. 17 176, 026. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 176, 026. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00206

202- 00226

202- 00240

202- 00810

202- 00821

202-01130

202- 01300

203- 00010

203- 00060

203- 01597

C21254

21254-BI D
STA067A- 039

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of Guardrail Type 3

*Rermoval of End Anchorage

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conpl ete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 126. 000
EACH
6. 00000
0. 000
sy
2, 000. 00000
0. 000
5%
185. 00000
10, 891. 740
sy
3. 20000
97. 000
EACH
90. 30000
27.000
EACH
24.10000
9, 931. 000
LF
4.05000
40. 000
EACH
242. 00000
400. 000
oy
70. 00000
3, 000. 000
(%
84. 80000
10. 000
HOUR

265. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

382. 000
213. 000
595. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 891. 740
0. 000
10, 891. 740

62. 000
2.000
64. 000

26. 000
0. 000
26. 000

6, 537. 500
250. 000
6, 787.500

30. 000
6. 000
36. 000

0. 000
0. 000
0. 000

1, 430. 150
0. 000
1, 430. 150

5.500
0. 000
5.500

Page 2

ESTI MATE RUN 05/ 18/ 2018

1,278.

180.

1,012.

1, 452.

00

.00

.00

.00

60

.00

50

00

.00

.00

.00

12:33: 14

AMOUNT

3,570

34, 853

5,779

626.

27, 489

8,712

121, 276

1, 460.

00

.00

.00

57

20

60

38

00

.00

72

25



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21254-BI D ESTI MATE RUN 05/ 18/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO: 0009 12:33: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 849. 000
LF 0. 000 0. 00
6. 90000 849. 000 5, 858. 10
0065 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0.00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1,771. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 4.000
HOUR 0. 000 0. 00
35. 70000 4.000 142. 80
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 3. 000
HOUR 0. 000 0. 00
212. 00000 3. 000 636. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0.00
0089 210-01130 Res CGdrail Ty 3 Reset Cuardrail Type 3 (CMO 004) 900. 000 900. 000
LF 0. 000 0. 00
20. 00000 900. 000 18, 000. 00
0090 210-04035 *Modify Quardrail (Special) 13, 631. 000 13, 631. 000
LF 0. 000 0. 00
2.50000 13, 631. 000 34,077.50
0091 210-04035 Modi fy Quardrail (Spec) Mdify Guardrail (Spec) CMO 10, 500. 000 9, 650. 000
004
LF 0. 000 0. 00
2.50000 9, 650. 000 24,125. 00
0095 211-00100 Drilling Hole 569. 000 569. 000
LF 0. 000 0. 00
47.20000 569. 000 26, 856. 80
0100 211-02275  Cenent G out 68. 720 68. 720
cY 0. 000 0. 00

974. 00000 68. 720 66, 933. 28



CONTI D

ROADWAY

CAT NO0200

0105 240- 00000

0110 240-00010

0115 304-06000

0120 304-08000

0125 307-00000

0130 403-00720

0135 403-36721

0140 406- 09500

0145 411-10255

0150 411-90040

0155 606-00301

C21254
21254-BID
STAO067A- 039

| TEM
DESCRI PTI ON

W dlife Biologist

Renoval of Nests

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

*Hydrated Linme

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading ST)(75) (PG 58-28)

*Col d Bitum nous Pavenent (Recycle)

Enul sified Asphalt (Sl ow Setting)

*Recycl i ng Agent

*Quardrail Type 3 (6-3 Post Spacing) (31" MSS)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
236. 00000
0. 000
HOUR
113. 00000
600. 000
TON
29. 80000
9, 161. 000
TON
28. 10000
897. 680
TON
276. 50000
300. 000
TON
176. 00000
52, 000. 000
TON
80. 60000
255, 445. 160
%
5. 20000
26, 000. 000
GAL
3. 85000
442,578.790
GAL
2. 40000
13, 187. 000
LF

22.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 065. 920
0. 000
5, 065. 920

897. 680
0. 000
897. 680

88. 950
0. 000
88. 950

50, 029. 470
0. 000
50, 029. 470

255, 445. 160
0. 000
255, 445. 160

25, 047. 980
0. 000
25, 047.980

442,578. 790
0. 000
442,578. 790

9, 750. 000
362. 500
10, 112. 500
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ESTI MATE RUN 05/ 18/ 2018

8,192

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

12:33:14

AMOUNT

142, 352

248, 208

15, 655

4,032, 375

1,328,314

96, 434

1,062, 189

228,542

.00

.00

.00

35

52

20

28

83

72

10

50



CONTI D

ROADWAY

CAT NO0200

0160 606-01370

0165

606- 01385

0170

606- 01390

0175

606- 02003

0180

606- 02005

0185

608- 00015

0190

612- 00036

0195

614- 00011

0200

614-00012

0205

614- 00013

0210 614-01503

C21254

21254-BID
STAO067A- 039

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Transition Type 3G (31" M3S) 12. 000
EACH
1, 689. 00000
*Transition Type 3J (31" MGS) 1. 000
EACH
1, 566. 00000
*End Anchorage Type 3K (31" MGS) 3. 000
EACH
640. 50000
*End Anchorage (Nonflared) (31" MGS) 25. 000
EACH
2,215. 00000
*End Anchorage (Flared) (31" MGS) 30. 000
EACH
2,246. 00000
Det ect abl e War ni ngs 0. 000
SF
334. 00000
*Del i neator (Flexible) (Square Base) 1, 700. 000
EACH
84. 30000
*Sign Panel (Class |) 447. 000
SF
24.10000
*Sign Panel (Class I1) 838. 000
SF
28.90000
*Sign Panel (Class IIl) 66. 000
SF
33. 70000
*Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000
EACH

174. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
4.000
12. 000

1. 000
0. 000
1.000

1. 000
2.000
3. 000

23.000
2.000
25. 000

15. 000
6. 000
21.000

0. 000
0. 000
0. 000

791. 000
847.000
1, 638. 000

417.570
0. 000
417. 570

589. 500
26. 000
615. 500

0. 000
0. 000
0. 000

47.000
0. 000
47.000
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ESTI MATE RUN 05/ 18/ 2018

6, 756

1, 281.

4,430

13, 476

71, 402

751.

00

.00

00

00

00

.00

10

.00

40

.00

.00

12:33:14

AMOUNT

20, 268

1, 566.

1,921.

55, 375

47, 166

138, 083

10, 063

17,787

8, 201.

00

00

50

00

00

.00

40

44

95

.00

50



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

614-01573

614-80001

614- 80385

625- 00000

626- 00000

627- 00009

627-00011

627- 30405

627-30410

630- 00000

630- 00001

C21254

STAO067A- 039

21254-BID

ROADWAY

| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sl i pbase

*Fl ashi ng Beacon (Sol ar

Power ed)

*Runble Strip

*Construction Surveying

*Mbbi | i zati on

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Pi | ot Car QOperation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

64. 000

361. 50000

3. 000
EACH
3, 613. 00000

121, 066. 000
LF
0. 08000

1. 000

50, 184. 00000

1.000
LS
257, 850. 00000

2,494.000
GAL
132. 00000
5, 238. 700
GAL
54.30000
291. 000
SF
23. 90000
308. 000
SF
16. 70000
10, 000. 000
HOUR
42.20000
2, 000. 000
HOUR

66. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

3. 000
0. 000
3. 000

121, 066. 000
0. 000

121, 066. 000

0. 900
0. 000
0. 900

1. 000
0. 000
1. 000

1,112
0. 000
000

000

1,112

5, 238. 700
0. 000

5,238. 700

. 000
0. 000
. 000

. 000
0. 000
. 000

8, 442.
436.

000
500

8, 878. 500

1, 684. 000
66. 000

1, 750. 000
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ESTI MATE RUN 05/ 18/ 2018

18, 420

4,369

.00

.00

.00

.00

.00

.00

.00

.00

.00

30

20

12:33:14

AMOUNT

14, 460

10, 839

9, 685

45, 165

257, 850

146, 784

284, 461.

6, 954

5,143

374,672

115, 850

00

00

28

60

00

00

41

90

60

70

00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21254-BI D ESTI MATE RUN 05/ 18/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO: 0009 12:33: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-00007 *Traffic Control Inspection 168. 000 122.000
DAY 25.000 9, 037.50
361. 50000 147. 000 53, 140. 50
0275 630-00012 *Traffic Control Management 158. 000 129. 000
DAY 10. 000 12, 040. 00
1, 204. 00000 139. 000 167, 356. 00
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 000 0. 00
1, 445. 00000 3. 600 5,202. 00
0285 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 31. 500
EACH 0. 000 0. 00
78.30000 31. 500 2,466. 45
0290 630-80342  *Construction Traffic Sign (Panel Size B) 75. 000 52. 200
EACH 0. 000 0. 00
84. 30000 52. 200 4, 400. 46
0295 630-80343  *Construction Traffic Sign (Panel Size C 33. 000 29.700
EACH 0. 000 0. 00
90. 30000 29.700 2,681.91
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 176. 400
SF 0. 000 0. 00
30. 10000 176. 400 5, 309. 64
0305 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
7,227.00000 5. 400 39, 025. 80
0310 630-80360  *Drum Channel i zi ng Device 120. 000 45. 000
EACH 0. 000 0. 00
24.10000 45. 000 1, 084. 50
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
24.10000 0. 000 0. 00
0320 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 33. 000 29.700
EACH 0. 000 0. 00

24.10000 29.700 715.77



CONTI D:

ROADWAY

CAT NO0200

0325 630-80380

0330 630-80510

0335 630-85011

0336 630-85041

0340 700-70010

0345 700-70011

0350 700-70016

0355 700-70018

0360 700-70019

0365 700-70023

0370 700-70025

C21254

21254-BID
STAO067A- 039

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

*| npact Attenuator (Tenporary)

Mbbi |l e Attenuator Mbile Attenuator (CMO 2)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

330. 000

EACH
12. 00000
1. 000

LS
5, 963. 00000
400. 000

DAY
72. 30000
30. 000

DAY
650. 00000
150, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
200, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
3, 840. 000

FA
1. 00000
90, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

297. 000
0. 000
297. 000

0. 450
0. 000
0. 450

281. 700
23. 400
305. 100

19. 000
1. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-6,233. 230
0. 000
-6,233. 230

1, 800. 000
0. 000
1, 800. 000

0. 000
0. 000
0. 000
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1, 691.

650.

.00

.00

82

.00

.00

.00

.00

.00

.00

.00

12:33:14

AMOUNT

3, 564.

2, 683.

22,058.

13, 000.

-6, 233.

1, 800.

00

35

73

00

.00

.00

.00

.00

23

00

.00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21254-BI D ESTI MATE RUN 05/ 18/ 2018
PRQIECT: STAO67A- 039 ESTI MATE NO. 0009 12:33: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADWAY
0375 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0377 900-00006  Added Item (Dollar)/ Dustgard - Maintenance During 15, 862. 500 15, 862. 500
Construction
DOL 0. 000 0. 00
1. 00000 15, 862. 500 15, 862. 50
0378 900- 00006 *Added Item (Dol lar)/ Tree Renpval (CMO 05) 1. 000 1. 000
DOL 0. 000 0. 00
2,020. 00000 1. 000 2,020. 00

CAT 0200 CURRENT AMI $10,

CAT NO0300 STRUCTURES

0380 202-00425 *Rermoval of Bridge Railing 216. 000
LF

61. 10000

0385 518-03000 Sawi ng and Seal ing Bridge Joint 241. 000
LF

24.00000

0390 606-11010 *Bridge Rail Type 10R 216. 000
LF

397. 50000

CAT 0300 CURRENT AMT  $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620-00002 Field Ofice (Cass 2) 1. 000
EACH
18, 019. 00000

0400 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
20, 971. 00000

0405 620-00020 Sanitary Facility 1. 000
EACH
4,428. 00000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $11,

855,415.24 % 156, 420.92 $ 9, 442, 907. 36

173. 250
42.750 2,612.03
216. 000 13, 197. 60

0. 000
0. 000 0.00
0. 000 0.00

173. 250
42.750 16, 993. 13
216. 000 85, 860. 00

104,841.60 % 19, 605.16 $ 99, 057. 60

0. 800
0. 000 0.00
0. 800 14, 415. 20

0. 800
0. 000 0. 00
0. 800 16, 776. 80

0. 800
0. 000 0.00
0. 800 3, 542. 40

003,674.84 % 176, 026.08 $ 9, 576, 699. 36



